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ESTIMATE RUN 05/23/2018

ESTIMATE SUMMARY 11:12:25

CONTID: C20845         ESTIMATE NO: 0011 PROG 2005

PCN: 20845-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 FROM EATON (MP 275.5) TO AULT (MP 280.3) PERCENT TIME:

PROJECT NO: STA0853-101                   

US 85 RESURFACING EATON TO AULT

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

6215 CLEAR CREEK PARKWAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY 82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,554,223.93 PARTICIPATING $ $ 1,142,895.62

AWARD PROJECT AMT: 10,582,629.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.90

WORK DAYS

WORK DAYS

65.29%

6,440,957.53

1,142,895.62

1,142,895.62

1,142,895.62

$

$

$

$

12,113,266.40

0.00

12,113,266.40

0.00

12,113,266.40

-158,739.44

0.00

11,954,526.96

0.00

AMOUNT DUE 11,954,526.96 1,142,895.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,142,895.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

208.0 TIME ALLOW: 267

ORIG TIME ALLOW: 132

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/01/2017

05/01/2017

05/19/2018

03/02/2017

03/14/2017

04/06/2017

05/01/2017
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PCN: 20845-BID    ESTIMATE RUN 05/23/2018

PROJECT: STA0853-101                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.700

0.300

201-00000  
 

35,000.001.000

10,500.00

1.000

L S 

35,000.00000

0010 Removal of Inlet 4.000

0.000

202-00019  
 

2,400.004.000

0.00

5.000

EACH

600.00000

0015 Removal of Pipe 8.000

5.000

202-00033  
 

15,600.0013.000

6,000.00

15.000

EACH

1,200.00000

0020 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

5.000

EACH

125.00000

0025 Removal of Delineator 257.000

0.000

202-00090  
 

5,397.00257.000

0.00

313.000

EACH

21.00000

0030 Removal of Median Cover 5,416.000

0.000

202-00195  
 

31,142.005,416.000

0.00

5,416.000

SY  

5.75000

0035 Removal of Sidewalk 89.000

41.000

202-00200  
 

2,665.00130.000

840.50

200.000

SY  

20.50000

0040 Removal of Gutter 224.000

0.000

202-00202  
 

2,240.00224.000

0.00

340.000

LF  

10.00000

0045 Removal of Curb and Gutter 14,761.000

348.000

202-00203  
 

64,213.2515,109.000

1,479.00

15,907.000

LF  

4.25000

0050 Removal of Concrete Curb Ramp 0.000

37.000

202-00206  
 

1,489.2537.000

1,489.25

52.000

SY  

40.25000

0055 Removal of Concrete Pavement (Special) 31,910.000

12,820.000

202-00212  
 

331,002.0044,730.000

94,868.00

56,462.000

SY  

7.40000
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PCN: 20845-BID    ESTIMATE RUN 05/23/2018

PROJECT: STA0853-101                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Asphalt Mat (Special) 67,032.000

10,889.000

202-00226  
 

366,228.7077,921.000

51,178.30

82,440.000

SY  

4.70000

0065 Removal of Asphalt Mat (Planing) 44,840.000

26,482.000

202-00240  
 

135,511.8071,322.000

50,315.80

71,322.000

SY  

1.90000

0070 Removal of Pavement Marking 12,189.000

0.000

202-00250  
 

14,626.8012,189.000

0.00

12,190.000

SF  

1.20000

0071 Rem Pavement Marking (Water Blast) 23,105.000

2,440.000

202-00250  
 

41,127.4525,545.000

3,928.40

70,000.000

SF  

1.61000

0075 Removal of Pavement Marking (12 Inch) 1,443.000

0.000

202-00254  
 

1,731.601,443.000

0.00

1,443.000

SF  

1.20000

0080 Removal of Ground Sign 108.000

0.000

202-00810  
 

28,080.00108.000

0.00

151.000

EACH

260.00000

0085 Removal of Guardrail Type 3 28.000

55.000

202-01130  
 

726.2583.000

481.25

83.000

LF  

8.75000

0090 Clean Culvert 7.000

0.000

202-04002  
 

20,300.007.000

0.00

18.000

EACH

2,900.00000

0094 Emb Matl (CIP) (R40) Phase 2 3,135.000

5,915.000

203-00066  
 

307,700.009,050.000

201,110.00

16,707.000

CY  

34.00000

0095 Embankment Material (Complete In Place) 3,045.000

0.000

203-00060  
 

21,619.503,045.000

0.00

3,045.000

CY  

7.10000

0096 Emb Matl (CIP) (R40) (NB US85) 6,617.000

0.000

203-00066  
 

206,450.406,617.000

0.00

15,466.000

CY  

31.20000
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PCN: 20845-BID    ESTIMATE RUN 05/23/2018

PROJECT: STA0853-101                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0097 Muck Excav Change Order 006 27,257.000

5,914.000

203-00100  
 

857,802.0633,171.000

152,936.04

40,538.000

CY  

25.86000

0099 Blading 41.000

61.000

203-01500  
 

14,280.00102.000

8,540.00

102.000

HOUR

140.00000

0100 Backhoe 17.000

7.000

203-01510  
 

1,800.0024.000

525.00

100.000

HOUR

75.00000

0105 Combination Loader 112.000

0.000

203-01594  
 

12,320.00112.000

0.00

150.000

HOUR

110.00000

0110 Potholing 72.000

10.000

203-01597  
 

16,810.0082.000

2,050.00

100.000

HOUR

205.00000

0115 Laborer 23.000

0.000

203-02330  
 

805.0023.000

0.00

100.000

HOUR

35.00000

0117 Str Bkfl (Flow-Fill) 10.900

0.000

206-00065  
 

3,760.5010.900

0.00

14.000

CY  

345.00000

0120 Erosion Log Type 1 (12 Inch) 800.000

100.000

208-00002  
 

3,690.00900.000

410.00

1,170.000

LF  

4.10000

0125 Aggregate Bag 282.000

21.000

208-00035  
 

5,378.25303.000

372.75

420.000

LF  

17.75000

0130 Concrete Washout Structure 6.000

1.000

208-00045  
 

9,100.007.000

1,300.00

9.000

EACH

1,300.00000

0135 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

5.15000
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PCN: 20845-BID    ESTIMATE RUN 05/23/2018

PROJECT: STA0853-101                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

1,350.00000

0145 Removal and Disposal of Sediment (Labor) 18.500

5.000

208-00103  
 

940.0023.500

200.00

38.000

HOUR

40.00000

0150 Removal and Disposal of Sediment (Equipment) 9.000

1.000

208-00105  
 

800.0010.000

80.00

20.000

HOUR

80.00000

0155 Sweeping (Sediment Removal) 25.500

9.000

208-00106  
 

5,520.0034.500

1,440.00

40.000

HOUR

160.00000

0160 Removal of Trash 9.500

0.000

208-00107  
 

1,520.009.500

0.00

15.000

HOUR

160.00000

0165 Erosion Control Management 153.000

11.000

208-00207  
 

25,420.00164.000

1,705.00

257.000

DAY 

155.00000

0170 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

210.00000

0175 Reset Sign Panel 1.000

0.000

210-00815  
 

52.001.000

0.00

5.000

EACH

52.00000

0180 Adjust Manhole 3.000

0.000

210-04010  
 

2,820.003.000

0.00

5.000

EACH

940.00000

0185 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

3.000

EACH

1,420.00000

0187 Adj Valve Box (Eaton Sidewalk) 0.000

0.000

210-04050  
 

0.000.000

0.00

0.000

EACH

95.00000
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PCN: 20845-BID    ESTIMATE RUN 05/23/2018

PROJECT: STA0853-101                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 Seeding (Native) 12.600

0.000

212-00006  
 

3,969.0012.600

0.00

27.000

ACRE

315.00000

0195 Soil Conditioning 12.500

0.000

212-00032  
 

6,187.5012.500

0.00

27.000

ACRE

495.00000

0200 Mulching (Weed Free Hay) 12.600

0.000

213-00002  
 

5,103.0012.600

0.00

27.000

ACRE

405.00000

0203 Spray-on Mulch Blanket 0.900

0.000

213-00012  
 

4,005.000.900

0.00

1.500

ACRE

4,450.00000

0205 Mulch Tackifier 2,514.000

0.000

213-00061  
 

5,279.402,514.000

0.00

5,360.000

LB  

2.10000

0210 Aggregate Base Course (Class 6) 25,437.740

2,915.160

304-06000  
 

567,058.0028,352.900

58,303.20

47,941.000

TON 

20.00000

0211 ABC (CL 6) (NB US85) 42,967.520

0.000

304-06000  
 

1,054,852.6242,967.520

0.00

42,967.520

TON 

24.55000

0215 Aggregate Base Course (Special) 1,888.680

0.000

304-09014  
 

50,994.361,888.680

0.00

5,005.000

TON 

27.00000

0220 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

11,640.000

50,869.000

310-00610  
 

175,025.2062,509.000

142,433.20

66,474.000

SY  

2.80000

0225 Hot Mix Asphalt (Patching) (Asphalt) 586.220

0.000

403-00720  
 

76,208.60586.220

0.00

1,000.000

TON 

130.00000

0226 HMA (Patching) (Asph) Asphalt Taper 2,353.730

0.000

403-00720  
 

220,073.762,353.730

0.00

2,353.730

TON 

93.50000
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PCN: 20845-BID    ESTIMATE RUN 05/23/2018

PROJECT: STA0853-101                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 Hot Mix Asphalt (Grading S) (75) (PG 64-28) 24,949.780

0.000

403-33751  
 

1,521,936.5824,949.780

0.00

50,876.830

TON 

61.00000

0235 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 12,529.500

0.000

403-34751  
 

826,947.0012,529.500

0.00

26,235.900

TON 

66.00000

0240 Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

0.000

SY  

165.00000

0244 Conc Pvmt (11 In) 12,094.000

12.000

412-01100  
 

1,175,129.4212,106.000

1,164.84

12,194.000

SY  

97.07000

0245 Concrete Pavement (11 Inch) (Fast Track) 4,143.000

0.000

412-01120  
 

563,448.004,143.000

0.00

4,143.000

SY  

136.00000

0250 Rubbilization of Concrete Pavement 20,500.000

0.000

412-18050  
 

39,975.0020,500.000

0.00

20,500.000

SY  

1.95000

0255 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

32.000

SY  

12.50000

0257 Drilled Caisson (36 In) 76.000

0.000

503-00036  
 

24,035.0076.000

0.00

76.000

LF  

316.25000

0260 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

17.000

CY  

155.00000

0261 Geogrid Reinforce Change Order 006 33,628.000

9,792.000

506-01020  
 

104,208.0043,420.000

23,500.80

52,302.000

SY  

2.40000

0264 Conc CL B (Wall) 3.000

0.000

601-01050  
 

2,925.003.000

0.00

4.500

CY  

975.00000
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PCN: 20845-BID    ESTIMATE RUN 05/23/2018

PROJECT: STA0853-101                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

274.000

603-01185  
 

8,494.00274.000

8,494.00

472.000

LF  

31.00000

0266 18 In RCP (CIP) 2,746.000

-18.000

603-01185  
 

218,240.002,728.000

-1,440.00

2,746.000

LF  

80.00000

0270 24 Inch Reinforced Concrete Pipe (Complete In Place) 128.000

104.000

603-01245  
 

8,932.00232.000

4,004.00

300.000

LF  

38.50000

0275 18 Inch Reinforced Concrete End Section 2.000

8.000

603-05018  
 

2,600.0010.000

2,080.00

16.000

EACH

260.00000

0280 24 Inch Reinforced Concrete End Section 2.000

2.000

603-05024  
 

1,520.004.000

760.00

5.000

EACH

380.00000

0281 18 In CSP 90.000

0.000

603-10180  
 

6,750.0090.000

0.00

90.000

LF  

75.00000

0282 24 In CSP 60.000

0.000

603-10240  
 

5,400.0060.000

0.00

60.000

LF  

90.00000

0283 18 In SES 2.000

0.000

603-30018  
 

800.002.000

0.00

2.000

EACH

400.00000

0284 24 In SES 2.000

0.000

603-30024  
 

1,100.002.000

0.00

2.000

EACH

550.00000

0285 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

1.000

EACH

6,300.00000

0286 Inlet Ty 16 (T) (5 Ft) 1.000

0.000

604-16605  
 

5,980.001.000

0.00

1.000

EACH

5,980.00000



CONTID: C20845         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 20845-BID    ESTIMATE RUN 05/23/2018

PROJECT: STA0853-101                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0287 MH Slab Base (5 Ft) 0.000

0.000

604-30005  
 

0.000.000

0.00

0.000

EACH

3,910.00000

0288 MH Slab Base (10 Ft) 11.000

0.000

604-30010  
 

60,720.0011.000

0.00

11.000

EACH

5,520.00000

0290 Pipe Edge Drain 8,300.000

100.000

605-82100  
 

81,900.008,400.000

975.00

8,400.000

LF  

9.75000

0295 Subsurface Drain Outlet 295.000

0.000

605-84000  
 

7,375.00295.000

0.00

295.000

LF  

25.00000

0300 Guardrail Type 3 (6-3 Post Spacing) 463.000

0.000

606-00301  
 

13,427.00463.000

0.00

869.000

LF  

29.00000

0305 End Anchorage Type 3D 4.000

0.000

606-01340  
 

7,600.004.000

0.00

6.000

EACH

1,900.00000

0310 Transition Type 3G 1.000

0.000

606-01370  
 

2,400.001.000

0.00

3.000

EACH

2,400.00000

0315 Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

910.00000

0320 Transition Type 3J 1.000

0.000

606-01385  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

0325 End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

5,600.002.000

0.00

3.000

EACH

2,800.00000

0330 End Anchorage (Flared) 1.000

0.000

606-02005  
 

2,400.001.000

0.00

3.000

EACH

2,400.00000
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PCN: 20845-BID    ESTIMATE RUN 05/23/2018

PROJECT: STA0853-101                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Fence (Plastic) 749.000

0.000

607-11525  
 

3,557.75749.000

0.00

1,500.000

LF  

4.75000

0337 Conc Sidewalk (Eaton Sidewalk) 0.000

0.000

608-00000  
 

0.000.000

0.00

0.000

SY  

136.00000

0340 Concrete Sidewalk (6 Inch) 16.000

32.000

608-00006  
 

7,488.0048.000

4,992.00

77.000

SY  

156.00000

0345 Concrete Curb Ramp 37.000

39.000

608-00010  
 

6,688.0076.000

3,432.00

220.000

SY  

88.00000

0350 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

103.000

SF  

56.00000

0353 Conc Sidewalk (C) (Eaton Sidewalk) 0.000

0.000

608-00350  
 

0.000.000

0.00

0.000

SY  

142.00000

0355 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

0.000

LF  

33.50000

0360 Curb and Gutter Type 2 (Section I-M) 693.000

1,059.000

609-21011  
 

60,444.001,752.000

36,535.50

1,752.000

LF  

34.50000

0365 Curb and Gutter Type 2 (Section II-B) 724.000

245.000

609-21020  
 

93,993.00969.000

23,765.00

1,939.000

LF  

97.00000

0370 Gutter Type 2 (4 Foot) 163.000

56.000

609-24004  
 

16,425.00219.000

4,200.00

252.000

LF  

75.00000

0375 Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

56.000

LF  

170.00000
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PCN: 20845-BID    ESTIMATE RUN 05/23/2018

PROJECT: STA0853-101                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 Gutter Type 2 (10 Foot) 41.000

0.000

609-24010  
 

7,585.0041.000

0.00

41.000

LF  

185.00000

0385 Median Cover Material (Concrete) 0.000

1,323.000

610-00030  
 

8,996.401,323.000

8,996.40

2,730.000

SF  

6.80000

0390 Delineator (Drivable Concrete Installation) (Type I) 109.000

0.000

612-00101  
 

9,047.00109.000

0.00

285.000

EACH

83.00000

0395 Delineator (Drivable Concrete Installation) (Type II) 20.000

0.000

612-00102  
 

1,660.0020.000

0.00

77.000

EACH

83.00000

0400 Delineator (Drivable Concrete Installation) (Type III) 36.000

0.000

612-00103  
 

2,988.0036.000

0.00

87.000

EACH

83.00000

0401 2 In Elec Cond 0.000

0.000

613-00200  
 

0.000.000

0.00

210.000

LF  

20.70000

0402 3 In Elec Cond 211.000

0.000

613-00300  
 

2,911.80211.000

0.00

220.000

LF  

13.80000

0405 2 Inch Electrical Conduit (Plastic) 483.000

0.000

613-01200  
 

7,341.60483.000

0.00

725.000

LF  

15.20000

0410 3 Inch Electrical Conduit (Plastic) 755.000

0.000

613-01300  
 

13,741.00755.000

0.00

755.000

LF  

18.20000

0415 Type Four Pull Box 4.000

0.000

613-07004  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0420 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

1,520.00000
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PCN: 20845-BID    ESTIMATE RUN 05/23/2018

PROJECT: STA0853-101                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0421 Wiring 0.650

0.000

613-10000  
 

3,412.340.650

0.00

1.000

L S 

5,249.75000

0422 Luminaire (LED) 4.000

0.000

613-13000  
 

6,400.004.000

0.00

4.000

EACH

1,600.00000

0423 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

4,204.40000

0425 Sign Panel (Class I) 35.000

0.000

614-00011  
 

378.0035.000

0.00

392.000

SF  

10.80000

0430 Sign Panel (Class II) 32.000

0.000

614-00012  
 

486.4032.000

0.00

1,205.000

SF  

15.20000

0435 Steel Sign Support (2-Inch Round)(Post) 100.000

0.000

614-01512  
 

315.00100.000

0.00

593.000

LF  

3.15000

0440 Steel Sign Support (2-Inch Round)(Socket) 9.000

0.000

614-01522  
 

184.509.000

0.00

54.000

EACH

20.50000

0445 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 54.000

0.000

614-01575  
 

459.0054.000

0.00

1,027.000

LF  

8.50000

0450 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 4.000

0.000

614-01578  
 

544.004.000

0.00

91.000

EACH

136.00000

0455 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

99.000

LF  

14.75000

0460 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

7.000

EACH

136.00000



CONTID: C20845         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 20845-BID    ESTIMATE RUN 05/23/2018

PROJECT: STA0853-101                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0461 Traf Sig Face (12-12-12) 10.000

0.000

614-70336  
 

7,187.5010.000

0.00

10.000

EACH

718.75000

0462 Traf Sig Face (12-12-12-12) 2.000

0.000

614-70448  
 

2,283.902.000

0.00

2.000

EACH

1,141.95000

0463 Traf Sig Face (12-12-12-12-12) 2.000

0.000

614-70560  
 

1,874.502.000

0.00

2.000

EACH

937.25000

0464 Blank Out Sign(LED)(Sing Fac) 1.000

0.000

614-72740  
 

5,965.051.000

0.00

1.000

EACH

5,965.05000

0465 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

39,925.000

LF  

0.21000

0466 Traf Sig Ctrl Cabinet 1.000

0.000

614-72855  
 

27,514.001.000

0.00

1.000

EACH

27,514.00000

0467 Detect (Microwave Veh) 4.000

0.000

614-72887  
 

32,600.204.000

0.00

4.000

EACH

8,150.05000

0468 Sig-Light Pole Steel (1-40 Ft) 2.000

0.000

614-81140  
 

32,374.802.000

0.00

2.000

EACH

16,187.40000

0469 Sig-Light Pole Steel (1-50 Ft) 2.000

0.000

614-81150  
 

32,549.602.000

0.00

2.000

EACH

16,274.80000

0470 Impact Attenuator (Low Maintenance) 1.000

0.000

614-85003  
 

28,500.001.000

0.00

1.000

EACH

28,500.00000

0471 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

8,859.60000
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PCN: 20845-BID    ESTIMATE RUN 05/23/2018

PROJECT: STA0853-101                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0472 Ethernet Radio (Pair) 0.000

0.000

614-87702  
 

0.000.000

0.00

1.000

EACH

2,527.70000

0473 Temp Water Line 2,770.000

0.000

619-10000  
 

7,479.002,770.000

0.00

2,770.000

LF  

2.70000

0475 Detour Pavement 2,757.000

225.000

621-00450  
 

86,478.002,982.000

6,525.00

2,982.000

SY  

29.00000

0480 Construction Surveying 1.000

0.000

625-00000  
 

136,000.001.000

0.00

1.000

L S 

136,000.00000

0481 Const Surveying (Hour) 3.000

0.000

625-00001  
 

450.003.000

0.00

10.000

HOUR

150.00000

0482 Const Surveying (Hour) (Phase 2) 16.000

0.000

625-00001  
 

2,400.0016.000

0.00

150.000

HOUR

150.00000

0485 Mobilization 1.000

0.000

626-00000  
 

267,300.001.000

0.00

1.000

L S 

267,300.00000

0486 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

11,161.061.000

0.00

1.000

L S 

11,161.06000

0487 Mobilization (w/o Autopay) Change Order 003 - CR 
76/10th St

1.000

0.000

626-00100  
 

10,317.341.000

0.00

1.000

L S 

10,317.34000

0488 Mobilization Kolbe Striping 2.000

3.000

626-00005  
 

1,740.005.000

1,044.00

20.000

DAY 

348.00000

0489 Mobilization (w/o Autopay) NCTC 0.750

0.000

626-00100  
 

3,712.500.750

0.00

1.000

L S 

4,950.00000
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PCN: 20845-BID    ESTIMATE RUN 05/23/2018

PROJECT: STA0853-101                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0491 Public Info Services (Tier III) Phase 2 0.500

0.000

626-01103  
 

7,150.000.500

0.00

1.000

L S 

14,300.00000

0495 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

460.000

GAL 

90.00000

0500 Pavement Marking Paint (High Build) 1,483.000

123.000

627-00013  
 

48,180.001,606.000

3,690.00

3,280.000

GAL 

30.00000

0505 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

4,450.000

SF  

12.75000

0506 Pvmt Mkg Paint (WS) 1,302.000

124.000

627-30105  
 

8,983.801,426.000

781.20

1,458.000

SF  

6.30000

0507 Pvmt Mkg Paint (XS) 1,749.000

86.000

627-30110  
 

11,560.501,835.000

541.80

1,835.000

SF  

6.30000

0510 Preformed Plastic Pavement Marking (Word-Symbol)(Type 
I)(Inl 

0.000

0.000

627-30323  
 

0.000.000

0.00

3,536.000

SF  

23.00000

0515 Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I) 

0.000

0.000

627-30328  
 

0.000.000

0.00

3,626.000

SF  

13.30000

0518 Survey Monument (Ty 6) (Eaton Sidewalk) 0.000

0.000

629-01006  
 

0.000.000

0.00

0.000

EACH

500.00000

0520 Flagging 11,216.500

0.000

630-00000  
 

257,979.5011,216.500

0.00

12,000.000

HOUR

23.00000
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PCN: 20845-BID    ESTIMATE RUN 05/23/2018

PROJECT: STA0853-101                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0521 Flagging Phase 2 234.000

747.000

630-00000  
 

26,487.00981.000

20,169.00

5,000.000

HOUR

27.00000

0525 Traffic Control Inspection 60.000

0.000

630-00007  
 

7,500.0060.000

0.00

64.000

DAY 

125.00000

0526 Traf Ctrl Inspection Phase 2 14.000

10.000

630-00007  
 

3,168.0024.000

1,320.00

60.000

DAY 

132.00000

0530 Traffic Control Management 169.000

0.000

630-00012  
 

116,610.00169.000

0.00

175.000

DAY 

690.00000

0531 Traf Ctrl Mgmt Phase 2 17.000

18.000

630-00012  
 

26,250.0035.000

13,500.00

100.000

DAY 

750.00000

0535 Barricade (Type 3 M-D) (Temporary) 55.000

0.000

630-80338  
 

14,300.0055.000

0.00

110.000

EACH

260.00000

0536 Barricade (3 M-D) (Temp) Phase 2 26.000

22.500

630-80338  
 

6,693.0048.500

3,105.00

97.000

EACH

138.00000

0540 Construction Traffic Sign (Panel Size A) 177.500

0.000

630-80341  
 

10,827.50177.500

0.00

355.000

EACH

61.00000

0541 Const Traf Sign (A) Phase 2 66.000

71.000

630-80341  
 

4,521.00137.000

2,343.00

274.000

EACH

33.00000

0545 Construction Traffic Sign (Panel Size B) 135.500

0.000

630-80342  
 

10,975.50135.500

0.00

271.000

EACH

81.00000

0546 Const Traf Sign (B) Phase 2 70.000

28.500

630-80342  
 

4,334.0098.500

1,254.00

240.000

EACH

44.00000
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PCN: 20845-BID    ESTIMATE RUN 05/23/2018

PROJECT: STA0853-101                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 Construction Traffic Sign (Panel Size C) 7.500

0.000

630-80343  
 

836.257.500

0.00

15.000

EACH

111.50000

0551 Const Traf Sign (C) Phase 2 4.500

1.500

630-80343  
 

363.006.000

90.75

12.000

EACH

60.50000

0555 Construction Traffic Sign (Special) 54.000

0.000

630-80344  
 

769.5054.000

0.00

108.000

SF  

14.25000

0556 Const Traf Sign (Spec) Phase 2 39.000

13.000

630-80344  
 

416.0052.000

104.00

108.000

SF  

8.00000

0560 Portable Message Sign Panel 3.000

0.000

630-80355  
 

15,300.003.000

0.00

6.000

EACH

5,100.00000

0561 Port Mesg Panel Phase 2 1.000

0.000

630-80355  
 

2,750.001.000

0.00

4.000

EACH

2,750.00000

0565 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

2,325.001.500

0.00

3.000

EACH

1,550.00000

0566 Flash Arrow Panel (C Ty) Phase 2 1.000

0.500

630-80358  
 

1,237.501.500

412.50

3.000

EACH

825.00000

0570 Drum Channelizing Device 308.000

0.000

630-80360  
 

11,088.00308.000

0.00

616.000

EACH

36.00000

0571 Drum Channel Dev Phase 2 216.000

94.000

630-80360  
 

6,200.00310.000

1,880.00

620.000

EACH

20.00000

0575 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

112.00000
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PCN: 20845-BID    ESTIMATE RUN 05/23/2018

PROJECT: STA0853-101                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 Concrete Barrier (Temporary) 30.000

0.000

630-80370  
 

900.0030.000

0.00

60.000

LF  

30.00000

0585 Traffic Cone 163.000

0.000

630-80380  
 

2,314.60163.000

0.00

326.000

EACH

14.20000

0586 Traffic Cone Phase 2 209.000

0.000

630-80380  
 

1,672.00209.000

0.00

418.000

EACH

8.00000

0590 Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

0.000

EACH

76.00000

0591 Channel Dev (Fixed) 287.500

0.000

630-80391  
 

22,640.63287.500

0.00

648.000

EACH

78.75000

0595 Impact Attenuator (Temporary) 0.500

0.000

630-85010  
 

2,800.000.500

0.00

1.000

EACH

5,600.00000

0596 Impact Atten (Temp) Phase 2 0.500

0.000

630-85010  
 

1,525.000.500

0.00

2.000

EACH

3,050.00000

0600 Mobile Attenuator 0.350

0.000

630-85020  
 

15,400.000.350

0.00

2.000

EACH

44,000.00000

0601 Mobile Attenuator Phase 2 11.000

4.000

630-85041  
 

7,950.0015.000

2,120.00

30.000

DAY 

530.00000

0605 Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

115,000.001.000

0.00

1.000

L S 

115,000.00000

0606 Traffic Signal (Temp) Phase 2 0.500

0.500

630-86810  
 

28,550.001.000

14,275.00

2.000

EACH

28,550.00000
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PCN: 20845-BID    ESTIMATE RUN 05/23/2018

PROJECT: STA0853-101                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 Night Work Lighting 1.000

0.000

632-00000  
 

37,000.001.000

0.00

1.000

L S 

37,000.00000

0615 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0620 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

127,575.000

F A 

1.00000

0625 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0630 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0635 F/A Concrete Pavement Incentive 30,705.440

0.000

700-70013  
 

30,705.4430,705.440

0.00

30,705.440

F A 

1.00000

0640 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0645 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0650 F/A Asphalt Cement Cost Adjustment 11,958.460

0.000

700-70019  
 

11,958.4611,958.460

0.00

65,000.000

F A 

1.00000

0655 F/A On-The-Job Trainee 362.000

0.000

700-70023  
 

362.00362.000

0.00

3,000.000

F A 

1.00000

0656 F/A Railroad Preemption Communication Testing 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20845-BID    ESTIMATE RUN 05/23/2018

PROJECT: STA0853-101                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 F/A Railroad Flagging 9,815.000

0.000

700-70042  
 

9,815.009,815.000

0.00

9,815.000

F A 

1.00000

0661 F/A RR Flagging CO 003 10th St Signal 0.000

0.000

700-70042  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0662 F/A Furn & Inst Elec Serv CO 003 10th St Signal 0.000

0.000

700-70082  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0665 F/A Fire Hydrant 0.000

0.000

700-70280  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0670 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0671 F/A Erosion Ctrl CO 003 10th St Signal 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0672 F/A Environ Health & Safety Mgmt CO 003 10th St Signal 0.000

0.000

700-70589  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0675 F/A DRB Standing Committee 5,125.000

0.000

700-70594  
 

5,125.005,125.000

0.00

12,000.000

F A 

1.00000

0676 F/A Compensation for Compensable Delays 103,755.180

130,982.560

700-70035  
 

234,737.74234,737.740

130,982.56

840,000.000

F A 

1.00000

0783 Added Item (Hour)/ Additional Trucking Hours 346.000

0.000

900-00010  
 

31,140.00346.000

0.00

346.000

HOUR

90.00000

0784 Added Item (Square Yard)/ Value Engineering Change 
Proposal (Contractor Savings)

642.178

0.000

900-00022  
 

25,000.00642.178

0.00

642.178

SY  

38.93002
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PCN: 20845-BID    ESTIMATE RUN 05/23/2018

PROJECT: STA0853-101                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0785 Added Item (Square Yard)/ Value Engineering Change 
Proposal (Contractor Savings)

11,451.822

12.000

900-00022  
 

223,143.3011,463.822

233.58

11,463.822

SY  

19.46500

0790 Added Item (Lump Sum)/ Concrete Blankets 1.000

0.000

900-00014  
 

48,485.071.000

0.00

1.000

L S 

48,485.07000

0795 Added Item (Each)/ Temporary Pedestrian Ramps (Eaton 
Sidewalk)

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

2,000.00000

CAT 11,908,679.781,118,316.6218,321,159.73CURRENT AMT0200 $ $ $

CAT NO0300 B-18-B 

0680 Removal of Asphalt Mat (Planing) (Special) 107.000

0.000

202-00246  
 

2,300.50107.000

0.00

107.000

SY  

21.50000

0685 Removal of Bridge Railing 75.000

0.000

202-00425  
 

4,875.0075.000

0.00

75.000

LF  

65.00000

0690 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

0.000

TON 

66.00000

0695 Waterproofing (Membrane) 108.000

0.000

515-00120  
 

2,937.60108.000

0.00

108.000

SY  

27.20000

0700 Sawing and Sealing Bridge Joint 60.000

0.000

518-03000  
 

1,530.0060.000

0.00

60.000

LF  

25.50000

0705 Concrete (Patching) 2.900

0.000

601-06100  
 

8,555.002.900

0.00

2.900

CY  

2,950.00000

0710 Bridge Rail Type 10R 65.000

0.000

606-11010  
 

13,325.0065.000

0.00

65.000

LF  

205.00000

CAT 33,523.100.0033,523.10CURRENT AMT0300 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0301 B-18-C 

0715 Removal of Asphalt Mat (Planing) (Special) 0.000

141.000

202-00246  
 

3,031.50141.000

3,031.50

141.000

SY  

21.50000

0720 Removal of Bridge Railing 0.000

64.000

202-00425  
 

4,160.0064.000

4,160.00

65.000

LF  

65.00000

0725 Removal of Portions of Present Structure (Class 2) 29.000

0.000

202-00453  
 

28,275.0029.000

0.00

32.000

SY  

975.00000

0730 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

58.000

TON 

66.00000

0735 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

8.000

SY  

27.20000

0740 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

159.000

LF  

25.50000

0745 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

0.000

CY  

3,650.00000

0750 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

2,950.00000

0755 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

49.00000

0760 Reinforcing Steel 66.000

0.000

602-00000  
 

709.5066.000

0.00

66.000

LB  

10.75000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:12:25

CUMULATIVE
AMOUNT

CAT NO0301 B-18-C 

0765 Bridge Rail Type 10M (Special) 0.000

32.500

606-11032  
 

17,387.5032.500

17,387.50

65.000

LF  

535.00000

CAT 53,563.5024,579.0082,041.10CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0770 Field Office (Class 2) 1.000

0.000

620-00002  
 

64,000.001.000

0.00

1.000

EACH

64,000.00000

0775 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

24,000.001.000

0.00

1.000

EACH

24,000.00000

0780 Sanitary Facility 1.000

0.000

620-00020  
 

29,500.001.000

0.00

1.000

EACH

29,500.00000

CAT 117,500.000.00117,500.00CURRENT AMT0400 $ $ $

$12,113,266.381,142,895.62$18,554,223.93$CURRENT AMTPROJECT TOTAL


